
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Markham Dump  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Markham Dump
B5WK
Markham, IL 
Latitude: 41.5979794 Longitude: 87.6728209 

To:

From: Steven Faryan, OnScene Coordinator 

Date: 4/28/2011 

Reporting Period: 4/21/2011to 4/28/2011 

1. Introduction

1.1 Background

Site Number: B5WK Contract Number: EPS50905

D.O. Number: 0061 Action Memo Date: 3/11/2011

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/11/2011 Start Date: 4/11/2011

Demob Date: Completion Date:

CERCLIS ID: ILN000510534 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Inactive Open Dump
1.1.2 Site Description
See POLREP #1
1.1.2.1 Location
See POLREP #1
1.1.2.2 Description of Threat
See POLREP # 1
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP#1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
US EPA , START and EERS contractor ER have been on site since April 11, 2011 conducting the time
critical removal action.  The scope of work includes collection, staging and sampling and disposal of
containers, drums and super sacs of chemicals that were abandoned at the site.  The scope includes
excavation, treatment and disposal of lead contaminated soil that was resultant of battery breaking
operations and illegal disposal.   

2.1.2 Response Actions to Date
USEPA and their contractors have staged and sampled 115 containers.  The containers vary from 55
gallon drums, super sacs of solid chemicals and 5 35 gallon drums and buckets.  The containers were
sampled in Level B personnel protection.  Samples will be run for HAZCAT and compatible samples will
be prepared and sent out to the MicroBac laboratory for disposal analysis.  

The lead soil excavation area encompasses a 200 foot by 200 foot area that has been broken into 40
foot grids.  Battery casings from breaking operations were observed in this area and lead levels have been
detected as high as 10,000 ppm by using the hand held XRF unit.  In addition,  some of the soil contains
suspected paint waste as color of the soil was observed to be green, yellow, red.  Samples were collected
and sent to the lab for analysis.

The excavation of lead contaminated soil has been completed and the soil has been and stockpiled and
sampled to set up disposal.  Perched ground water was encountered in the excavation area at 1216 inches
below ground surface.  The excavation was stopped at this point and battery casings are still visable in
some areas.  A plan is being developed to provide a barrier over these areas where the casings and residual
contamination will remain.

Samples were collected from the piles and a treatability study will be conducted using different percentages
of treatment chemicals.  Lime Kiln Dust, Enviro Blend and Free Flow will be evaluated as treatment
chemicals if the material needs to be chemically fixated.

While excavating the lead contaminated soil, ground water was encountered and the excavation had to be
haulted.  USEPA will propose to use a  barrier over the bottom of the excavation area and backfill with fill. 
The City of Markham has offered free backfill from a water and sewer project on 159th Street which is two
blocks away.  A cost estimate will be put together to place the geo fabric over the excavation area and truck
the clean dirt from the clean fill pile which is 2 blocks from the site.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See Enforcement Confidential Addendum in Action Memorandum.

2.1.4 Progress Metrics:

115 Drums, containers and supersacs staged, sampled and Hazcat analysis completed
estimated 6,000 cubic yards of lead soil excavated and staged
125 empty drums and containers cut and awaiting disposal

2.2 Planning Section

2.2.1 Anticipated Activities 
Hazcat analysis has been completed on the 115 samples collected from the drum and container
samples.  Samples of the compatible waste streams will be composited together and send to the lab for
disposal analysis.  Compatible Waste Streams will be recontainerized to minimize drums and assure DOT
compliace for shipping.
Prepare and Submitt plan to place a barrier over the  lead excavation area.
Consolidate waste streams into drums and set up disposal facilities
Continue to cut empty containers
Submit a request for proposal to disposal company's for disposal of soil, liquids and solids.
Fixate and Dispose of soil at a CERCLA compliant facility
Dispose of liquids and solids and a CERCLA compliant facility.
Place barrier and clean soil over excavated area

2.2.1.1 Planned Response Activities
Complete above tasks.  The site will be shut down for several days during the first and second week of May
to wait for analytical results and bids for disposal.

2.2.1.2 Next Steps
Remobilize and complete the above tasks.  Turn site back over to the City of Makham, IEPA and Illinois
Attorney General's office.
2.2.2 Issues
The heavy rains and lack of drainage on site and site conditions has caused flooding and a perched water
table has made excavation of all of the lead impacted soil impossible.  IEPA has been contacted and has
been on site to discuss placing a barrier and clean soil over the impacted area.  Instituitional Controls would
be place on that area and entered into the deed.

2.3 Logistics Section

NA 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Site HASP is onsite and daily safety plan meetings are being conducted. HASP was modified to allow
Level D personnel protection in the lead exacavation zone.  No dust has been detected with personnal data
ram.  Sample pumps have been ordered to monitor dust and lead in the work zone.  Lead blood samples
will be colleccted from personnel at job end. 

2.6 Liaison Officer
The epaosc.org web site is being maintained and information is posted and made public. 
A web site will be opened on the epa.gov web site. 

2.7 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
IEPA
Illinois Attorney General's Office
Village of Markham 

4. Personnel On Site

EERS: 1 Response Manager, 2 Techs, 2 Operators
START: 1 
USEPA: 1 OSC, Fields personnel onsite as necessary 
1 Operator demobilized on Tuesday April 26,2011

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Level D personnel protection in the lead exacavation zone.  No dust has been detected with personnal data
ram.  Sample pumps have been ordered to monitor dust and lead in the work zone.  Lead blood samples
will be colleccted from personnel at job end. 

2.6 Liaison Officer
The epaosc.org web site is being maintained and information is posted and made public. 
A web site will be opened on the epa.gov web site. 

2.7 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
IEPA
Illinois Attorney General's Office
Village of Markham 

4. Personnel On Site

EERS: 1 Response Manager, 2 Techs, 2 Operators
START: 1 
USEPA: 1 OSC, Fields personnel onsite as necessary 
1 Operator demobilized on Tuesday April 26,2011

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


